

Core concepts: PM Framework

Knowledge Areas:

Process Groups:

Process Groups

Knowledge Areas

	Initiation	Planning	Execution	Monitoring & Control	Closing
Integration	<input type="checkbox"/> <input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/> <input type="checkbox"/>	<input type="checkbox"/>
Scope					
HR					
Time					
Cost					
Quality					
Risk					
Procurement					
Comm.					

Process Groups

Knowledge Areas

	Initiation	Planning	Execution	Monitoring & Control	Closing
Integration	<div style="display: flex; gap: 10px;"> <div style="border: 1px solid black; padding: 2px;">Dev. PC</div> <div style="border: 1px solid black; padding: 2px;">Dev. pPSS</div> </div>	<div style="border: 1px solid black; padding: 5px; width: 100%;">Develop/update PMP</div>	<div style="border: 1px solid black; padding: 2px;">Direct Execution</div>	<div style="display: flex; gap: 10px;"> <div style="border: 1px solid black; padding: 2px;">M & C Work</div> <div style="border: 1px solid black; padding: 2px;">ICC</div> </div>	<div style="border: 1px solid black; padding: 2px;">Close Project</div>
Scope					
HR					
Time					
Cost					
Quality					
Risk					
Procurement					
Comm.					

Process Groups

Knowledge Areas

	Initiation	Planning	Execution	Monitoring & Control	Closing
Integration	Dev. PC Dev. pPSS	Develop/update PMP	Direct Execution	M & C Work ICC	Close Project
Scope		<pre> graph LR A[Plan SM] --> B[Define Scope] B --> C[Create WBS] </pre>		Verify Scope Control Scope	
HR					
Time					
Cost					
Quality					
Risk					
Procurement					
Comm.					

Process Groups

Knowledge Areas

	Initiation	Planning	Execution	Monitoring & Control	Closing
Integration	Dev. PC Dev. pPSS	Develop/update PMP	Direct Execution	M & C Work ICC	Close Project
Scope		Plan SM → Define Scope → Create WBS		Verify Scope Control Scope	
HR					
Time		Define Activities Sequence Activities Estimate Resources Estimate Duration Develop Schedule		Control Schedule	
Cost					
Quality					
Risk					
Procurement					
Comm.					

Process Groups

Knowledge Areas

	Initiation	Planning	Execution	Monitoring & Control	Closing	
Integration	<div style="display: flex; gap: 10px;"> <div style="border: 1px solid black; padding: 2px;">Dev. PC</div> <div style="border: 1px solid black; padding: 2px;">Dev. pPSS</div> </div>	<div style="border: 1px solid black; padding: 5px; width: 100%;">Develop/update PMP</div>	<div style="border: 1px solid black; padding: 2px;">Direct Execution</div>	<div style="display: flex; gap: 10px;"> <div style="border: 1px solid black; padding: 2px;">M & C Work</div> <div style="border: 1px solid black; padding: 2px;">ICC</div> </div>	<div style="border: 1px solid black; padding: 2px;">Close Project</div>	
Scope		<div style="display: flex; align-items: center; gap: 10px;"> <div style="border: 1px solid black; padding: 2px;">Plan SM</div> <div style="font-size: 10px;">→</div> <div style="border: 1px solid black; padding: 2px;">Define Scope</div> <div style="font-size: 10px;">→</div> <div style="border: 1px solid black; padding: 2px;">Create WBS</div> </div>		<div style="display: flex; gap: 10px;"> <div style="border: 1px solid black; padding: 2px;">Verify Scope</div> <div style="border: 1px solid black; padding: 2px;">Control Scope</div> </div>		
HR						
Time		<div style="display: flex; flex-direction: column; align-items: center; gap: 10px;"> <div style="border: 1px solid black; padding: 2px;">Define Activities</div> <div style="font-size: 10px;">↓</div> <div style="border: 1px solid black; padding: 2px;">Sequence Activities</div> <div style="font-size: 10px;">→</div> <div style="border: 1px solid black; padding: 2px;">Estimate Resources</div> <div style="font-size: 10px;">↓</div> <div style="border: 1px solid black; padding: 2px;">Estimate Duration</div> <div style="font-size: 10px;">→</div> <div style="border: 1px solid black; padding: 2px;">Develop Schedule</div> </div>			<div style="border: 1px solid black; padding: 2px;">Control Schedule</div>	
Cost						
Quality						
Risk						
Procurement						
Comm.						